
FY12 NCSP PLANNING CALENDAR 
 

Actions Due Teleconferences Meetings Misc Activities 
 

September 16, 2011  Final Comments on Five-Year Plan due 
to NCSP Manager 
 

October 01, 2011 NCSP Manager Publishes Five-Year Execution 
Plan for FY 2012-2016 

 
October 28, 2011  4th Quarter FY 2011 Quarterly Progress 

Reports due to NCSP Manager 
 

November 2, 2011 2011 Winter ANS Session:  Recent Nuclear 
Criticality Safety Program Technical 
Accomplishments 

 
November 2, 2011   NCSP Staff meeting with NCSP Manager 
 
November 18, 2011  FY 2011 Close-Out Quarterly Program Review 

(QPR) Teleconference 
 

December 30, 2011 FY 2011 Accomplishments Posted on the 
NCSP Website 
 

January 6, 2012    Request for Proposals for FY 2013-2017 
to Task Managers 
 

January 27, 2012  Formal Written Proposals for FY 2013-2017 Tasks 
and Submittal of all new IERs for consideration 
during FY13 review due to NCSP Manager  
 

January 31, 2012   1st Quarter FY 2012 Quarterly Progress 
Reports due to NCSP Manager 

 
February 3, 2012    FY 2012 1st Quarter QPR Teleconference 

 
February 17, 2012 Proposals Forwarded to CSSG, NDAG and 

Task Managers along with Preliminary 
Prioritization Supporting NCSP Vision  
 

  



February 17, 2012  NCSP Manager reviews and acts on all newly 
submitted IERs since publication of the FY12 
Five Year Plan; and include a listing of all 
newly Approved CED-0s for Gantt charts 
 

March 13-14, 2012   NCSP Technical Symposium at ORNL 
 
March 15-16, 2012   Joint Meeting of CSSG, NDAG, and Task 

Managers with NCSP Manager at ORNL to 
Discuss Proposals. Proposals for newly 
approved CED-0 IERs present and also for 
IERs with CED-2 or 3 milestones due in FY13 
 

March 31, 2012 NCSP Technical Symposium Award Winners 
Notified 

 
April 11, 2012 CSSG final Prioritization of tasks due to NCSP 

Manager 
 
April 30, 2012 2nd Quarter FY 2012 Quarterly Progress 

Reports due to NCSP Manager  
 
May 11, 2012   NCSP Manager Publishes Final Approved 

Task List for FY 2013-2017 
 

May 17, 2012   FY 2012 2nd Quarter QPR Teleconference 
 
May 24, 2012 NCSP Award Attendees to Winter ANS Meeting 

Submit Abstracts 
 
June 08, 2012 Task Managers Provide Updated Sections of the Five 

Year Plan with Final Approved Tasks and 
Milestones to NCSP Manager 

 
July 13, 2012    NCSP Manager Publishes First Draft of Five 

Year Plan 
 

July 31, 2012   3rd Quarter FY 2012 Quarterly Progress 
Reports due to NCSP Manager 
 

July 31-August 3, 2012  Joint Meeting of Task Managers with NCSP 
Manager in Las Vegas to Finalize FY 2013 
Budget Execution Plan. FY 2012 3rd Quarter 
QPR discussion 



 
August 24, 2012  Final Comments on the Five Year Plan 

due to NCSP Manager 
 

October 01, 2012    Approved Five Year Execution Plan for FY 
2013-2017 Issued  
 

November 13, 2012 2012 Winter ANS Session:  Recent Nuclear 
Criticality Safety Program Technical 
Accomplishments 
 

November 13, 2012 NCSP Staff meeting with NCSP Manager at  
ANS Meeting 


